MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT

FEDERAL LEAD SITE EPA Region 5 Records Ctr.

274112

Reporting Period: FY02, Q1 & Q2

Site Name: North Bronson Industrial Area (1C) MSCA #: V995258-01
Activity: PRP Oversight Budget Period Ends: 09-30-03

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE
MEASURES TAKEN OR PLANNED, IDENTY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:

The primary focus of the ERD geologist and PM during this reporting period was related to the
revised draft Pre-Design Report. The ERD participated in a PRP-requested conference call on
October 16. The conference call subject was discussion of remaining questions on the
comments the agencies had on the original draft report. The revised draft was received by the
ERD in early November 2001. Following our review, the ERD drafted comments; followed by
another conference call on 01-14-02 during which the agencies and EPA’s oversite contractor
discussed concerns and questions prior to sending written comments to the PRP.

The RPM contacted me to advise that, in response to the comment letter, the PRP group was
considering performing additional field work prior to revising the Pre-Design Report. In addition,
they have formed a technical committee and have begun a complete review of the RI/FS data to
get the Pre-Design back on tract. They requested a meeting to be held in March in Chicago. |
initiated out-of-state travel approval for the site geologist and | at the request of the US EPA.
The request was approved and we made travel arrangements. The PRP group then postponed
the meeting until April.

During this reporting period the site geologist, his supervisor, and | met to discuss anticipated
work load demands for this site over the next 6 to 12 months for the purpose of their unit
planning.

Time was charged against the grant to prepare the annual legislative report required by
Michigan'’s legislature for all Superfund site work taking place in Michigan. Time was also
charged to import data into the ERD’s new data base. Progress Reports, projections, grant
applications and other documents will eventually be generated via this data base.

The PRP submits monthly progress reports that the ERD PM reviews and files.
Time was charged against the site to maintain site files. A student intern was assigned to
organize some of the site file during this reporting period. Files from the LOE contractor who

performed the RI/FS had to be incorporated into the existing file.

Time was charged against the site to review monthly financial reports, update grant financial
tracker spreadsheets, and to prepare the FYO1 Q3/Q4 Progress Report. In addition, time was
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charged against the grant to prepare the annual Action Plan which is used as an annual planning
tool for Division cost projections.

TASK 2: COMMUNITY RELATIONS:

No activity other than to answer occasional inquires regarding site status.

FINANCIAL REPORTING BY TASK: TASK 1 TASK 2
ESTIMATED EXPENDITURES PREVIOUSLY REPORTED: $23,768 $0
ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $8,278 $0
ESTIMATED EXPENDITURES TO DATE: $32,046 $0
TOTAL FUNDING FOR THIS ACTIVITY: $55,000

ESTIMATED EXPENDITURES PREVIOUSLY REPORTED $23,768

ESTIMATED EXPENDITURES THIS PERIOD: $8,278

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY:  $32,046

TIME AND FUNDS REMAINING (BALANCE) $22,954 & 18 months

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATICN FOR INCREASE:
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